Datastat Research
Building Capacity in Training and Research

DATASTAT TRAINING IN

OFFICIAL COURSE PROSPECTUS

Center for Advanced Research & Professional Development

Nairobi Training Center • Global Virtual Academy • Corporate On-Site

LIBRARY INSTITUTE

Training Course on Project Management for Library Initiatives

Comprehensive Course Syllabus, Practical Modules & Upcoming Schedules

PROGRAM SPECIFICATIONS & HIGHLIGHTS

DURATION
10 Days Practical Hands-on

DELIVERY MODES
In-Person Class & Live Virtual

CERTIFICATION
Accredited Certificate of Completion

INTAKES / DATES
Multiple Cohort Schedules Included

PREPARED FOR:

Valued Participant

Email: training@datastatresearch.org | Issued: November 25, 2026

Academic & Professional Training Year: 2026

DATASTAT TRAINING INSTITUTE
P.O. Box 102802-00101, Nairobi, Kenya
Training Centers: Nairobi • Mombasa • Kigali • Dubai • Live Virtual Academy
Tel: +254 724 527 104 | +254 734 969 612
Email: training@datastatresearch.org
www.datastatresearch.org

Training Course on Project Management for Library Initiatives

Library Institute • 10 Days Intensive • Accredited Certification

Course Overview

Training Course on Project Management for Library Initiatives provides library professionals with the essential methodologies, tools, and best practices to successfully navigate the entire project lifecycle, ensuring initiatives are delivered on time, within budget, and to the highest quality standards.

Key Skills & Software Tools Covered

Project Management • Libraries • Planning • Strategy

Upcoming Training Schedules

Confirmed cohort intakes and venues. Both physical in-person classroom and live virtual online seats are available.

TRAINING DATES	LOCATION / VENUE	FORMAT / DURATION	INVESTMENT (FEE)
7 Dec 2026 – 18 Dec 2026	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
7 Dec 2026 – 18 Dec 2026	Kigali	Classroom / 10d	**$6,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Dubai	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Cape Town	Classroom / 10d	**$9,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Singapore	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Istanbul	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Bangkok	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Accra	Classroom / 10d	**$8,000 USD / KES 110,000**
4 Jan 2027 – 15 Jan 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**

18 Jan 2027 – 29 Jan 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**

15 Mar 2027 – 26 Mar 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**

26 Apr 2027 – 7 May 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**

21 Jun 2027 – 2 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**

2 Aug 2027 – 13 Aug 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**

27 Sep 2027 – 8 Oct 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**

8 Nov 2027 – 19 Nov 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**

* Corporate discounts and customized cohort scheduling are available for teams of 3 or more participants.

Course Curriculum & Modules

Training Course on Project Management for Library Initiatives

Introduction

In today's rapidly evolving information landscape, libraries are dynamic hubs, constantly innovating to meet diverse community needs. From implementing cutting-edge digital initiatives and technology integration to managing complex facility renovations and community engagement programs, effective project management is no longer a luxury but a strategic imperative. Training Course on Project Management for Library Initiatives provides library professionals with the essential methodologies, tools, and best practices to successfully navigate the entire project lifecycle, ensuring initiatives are delivered on time, within budget, and to the highest quality standards. By mastering core project management competencies, participants will be equipped to drive organizational efficiency, resource optimization, and stakeholder satisfaction, ultimately enhancing their library's ability to deliver impactful and sustainable services.

This program goes beyond theoretical concepts, offering practical, actionable insights tailored to the unique challenges and opportunities within library environments. Participants will learn to define clear project scope and objectives, develop robust project plans, effectively manage resources and risks, and foster strong team collaboration. Emphasizing a blend of Agile and Waterfall methodologies, with a focus on adaptability and continuous improvement, this course empowers library staff at all levels to lead with confidence, contributing to the successful execution of critical projects that advance their institution's mission and value proposition in the digital age.

Course Duration

10 days

Course Objectives

- Comprehend and apply all phases of the project management lifecycle (Initiation, Planning, Execution, Monitoring & Controlling, Closure) in library contexts.
- Develop robust project charters and scope statements for diverse library initiatives, preventing scope creep.
- Create detailed work breakdown structures (WBS), timelines, and resource allocation plans for efficient project execution.
- Optimize human resource management and budgetary control for library projects, including grant-funded initiatives.
- Identify, assess, and mitigate project risks unique to library environments, ensuring business continuity.
- Develop and implement effective communication strategies for diverse library stakeholders, fostering collaboration and buy-in.
- Apply Agile principles and Scrum frameworks to library technology projects and iterative service development.
- Gain proficiency in using popular project management tools for planning, tracking, and reporting.
- Develop leadership skills, foster team dynamics, and resolve conflicts within diverse library project teams.
- Establish key performance indicators (KPIs) and conduct project monitoring and evaluation to ensure success.
- Understand and apply change management principles to facilitate smooth adoption of new library services and technologies.
- Utilize project data analytics to inform strategic decisions and optimize future library initiatives.
- Apply project management principles to spearhead digital transformation efforts and innovative library services.

Organizational Benefits

- Deliver library projects on time, within budget, and to specified quality standards consistently.
- Maximize the efficiency of staff, financial resources, and technology investments.
- Ensure that all library initiatives are directly aligned with the institution's strategic goals and mission.
- Proactively identify and address potential challenges, minimizing disruptions and unexpected costs.
- Establish clear roles, responsibilities, and progress tracking for all projects.
- Empower library professionals with essential skills, leading to increased confidence and efficiency.
- Foster stronger relationships with patrons, funders, and institutional partners through successful project delivery.
- Enable libraries to more readily adopt new technologies and respond to evolving community needs.
- Provide concrete project data for informed planning and continuous improvement.

Target Audience

- Library Directors and Administrators
- Department Heads and Team Leaders
- Librarians and Information Professionals.
- IT and Digital Services Staff
- Archivists and Special Collections Librarians
- Youth Services and Programming Coordinators
- Grant Writers and Project Coordinators
- Anyone aspiring to lead or contribute to successful library initiatives.

Course Outline

Module 1: Introduction to Project Management in Libraries

- Defining Project Management: Principles and Importance for Libraries.
- Unique Challenges and Opportunities of Library Projects.
- Project Life Cycle Overview: From Conception to Closure.
- Key Roles and Responsibilities in Library Project Teams.
- Case Study: The successful launch of a new public library outreach program, highlighting initial challenges and the role of project leadership.

Module 2: Project Initiation: Laying the Foundation

- Identifying Project Needs and Business Cases for Library Initiatives.
- Developing a Compelling Project Charter: Scope, Objectives, and Stakeholders.
- Feasibility Studies and Resource Assessment for Library Projects.
- Defining Project Goals (SMART Objectives) and Deliverables.
- Case Study: Initiating a large-scale digital preservation project, focusing on defining its scope and securing initial buy-in.

Module 3: Project Planning: The Blueprint for Success

- Creating a Detailed Work Breakdown Structure (WBS) for Library Tasks.
- Developing Realistic Project Schedules and Timelines (Gantt Charts).

- Resource Planning: Human, Financial, and Technological Resources.
- Budgeting and Cost Estimation Techniques for Library Projects.
- Case Study: Planning the migration to a new integrated library system (ILS), detailing the WBS and timeline development.

Module 4: Risk Management in Library Projects

- Identifying and Categorizing Potential Risks in Library Initiatives.
- Risk Assessment and Prioritization: Impact and Likelihood.
- Developing Risk Response Strategies: Mitigation, Avoidance, Transfer, Acceptance.
- Contingency Planning and Building Resilience in Projects.
- Case Study: Managing the risks associated with a major library renovation project, including unexpected delays and budget overruns.

Module 5: Stakeholder Management & Communication

- Identifying and Analyzing Key Library Project Stakeholders.
- Developing a Comprehensive Stakeholder Engagement Plan.
- Effective Communication Strategies: Meetings, Reports, and Digital Tools.
- Managing Expectations and Resolving Conflicts with Stakeholders.
- Case Study: Communicating effectively with diverse community groups during a community library branch expansion project.

Module 6: Project Execution: Bringing Plans to Life

- Leading and Motivating Library Project Teams.
- Task Assignment, Delegation, and Accountability.
- Facilitating Productive Team Meetings and Collaboration.
- Managing Vendors and External Partners in Library Projects.
- Case Study: Executing the implementation of a new makerspace within a library, focusing on team coordination and vendor relations.

Module 7: Project Monitoring & Controlling

- Tracking Project Progress: Schedule, Budget, and Scope.
- Performance Measurement and Key Performance Indicators (KPIs) for Libraries.
- Managing Project Changes and Scope Creep.
- Quality Assurance and Control in Library Deliverables.
- Case Study: Monitoring the progress and addressing deviations in a grant-funded digital literacy program.

Module 8: Project Closure & Lessons Learned

- Formal Project Closure Procedures and Documentation.
- Obtaining Final Acceptance of Project Deliverables.
- Conducting Post-Mortem Reviews and Lessons Learned Sessions.
- Celebrating Successes and Archiving Project Documentation.
- Case Study: Closing out a successful oral history digitization project, emphasizing documentation and knowledge transfer.

Module 9: Agile Project Management for Libraries

- Introduction to Agile Principles and Values for Iterative Development.
- Scrum Framework: Roles, Events, and Artifacts.
- Kanban Boards for Visualizing Workflow and Limiting Work-in-Progress.
- Applying Agile to Digital Projects and Service Development.
- Case Study: Using Scrum to develop and iterate on a new library mobile application.

Module 10: Project Management Tools & Technologies

- Overview of Project Management Software (e.g., Trello, Asana, Monday.com, Microsoft Project).
- Utilizing Collaboration Platforms for Team Communication.
- Document Management and Version Control for Project Files.
- Data Analytics Tools for Project Reporting and Insights.
- Case Study: Implementing a project management software to manage multiple simultaneous library programming initiatives.

Module 11: Leadership & Team Dynamics in Projects

- Developing Effective Project Leadership Qualities.

- Building Cohesive and High-Performing Project Teams.
- Conflict Resolution and Problem-Solving in Project Environments.
- Motivation, Delegation, and Performance Feedback for Team Members.
- Case Study: Navigating team challenges and building consensus during a library merger project.

Module 12: Change Management in Library Initiatives

- Understanding the Impact of Change on Library Staff and Patrons.
- Strategies for Managing Resistance to Change.
- Communicating Change Effectively and Building Buy-in.
- Sustaining Change and Embedding New Practices.
- Case Study: Implementing a significant shift in collection development policy and managing staff and patron responses.

Module 13: Budgeting and Financial Management for Library Projects

- Developing Project Budgets and Cost Control Measures.
- Managing Procurement and Vendor Contracts.
- Grant Application and Management Strategies for Library Projects.
- Financial Reporting and Accountability.
- Case Study: Managing the budget for a multi-year technology infrastructure upgrade project funded by grants.

Module 14: Quality Management & Performance Metrics

- Defining Quality Standards for Library Projects.
- Quality Assurance and Control Processes.
- Establishing and Tracking Key Performance Indicators (KPIs).
- Continuous Improvement and Lessons Learned Integration.
- Case Study: Ensuring the quality of metadata and user experience in a large-scale digital humanities project.

Module 15: Future Trends & Advanced Topics in Library Project Management

- Emerging Technologies and their Impact on Library Projects (AI, Blockchain, etc.).
- Sustainability and Green Practices in Library Projects.
- Leveraging Data Analytics for Predictive Project Management.
- Building a Project Management Culture within the Library.
- Case Study: Exploring the potential of AI in automating library workflows and the project management challenges involved.

Training Methodology

This course employs a blended learning approach designed for maximum engagement and practical application.

- Interactive Lectures & Discussions: Core concepts presented with real-world library examples.
- Hands-on Workshops: Participants apply learned techniques through practical exercises.
- Case Studies Analysis: In-depth examination of successful and challenging library projects.
- Group Activities & Collaborative Projects: Fostering teamwork and problem-solving skills.
- Role-Playing Scenarios: Simulating real-life project management challenges.
- Guest Speakers: Experienced library project managers sharing insights and best practices.
- Tools Demonstrations: Live demonstrations of project management software.
- Q&A Sessions: Dedicated time for addressing participant questions and challenges.
- Pre- and Post-Course Assessments: Measuring knowledge acquisition and skill development.
- Peer Feedback & Mentoring: Opportunities for constructive criticism and guidance.

Register as a group from 3 participants for a Discount

Send us an email: info@datastatresearch.org or call +254724527104

Certification

Upon successful completion of this training, participants will be issued with a globally- recognized certificate.

Tailor-Made Course

We also offer tailor-made courses based on your needs.

Key Notes

a. The participant must be conversant with English.

b. Upon completion of training the participant will be issued with an Authorized Training Certificate

c. <span style="font-size: 12.0pt; line-height: 150%; font-family: 'Times New Roman',serif; mso-fareast-

Certification & Learning Methodology

- Hands-on practical delivery with real-world datasets, case studies, and lab exercises.
- Post-training mentorship, access to class resources, and customized follow-up support.
- Participants who successfully complete the course receive an accredited Datastat Certificate of Completion.

How to Enroll & Reserve Your Seat

1. Online Registration: Visit https://datastatresearch.org/courses/training-course-on-project-management-for-library-initiatives to register online.
2. Email Booking: Send participant details to training@datastatresearch.org for official invoice & reservation.
3. Support & Assistance: Inquire via phone +254 724 527 104 | +254 734 969 612.