Datastat Research
Building Capacity in Training and Research

DATASTAT TRAINING IN

OFFICIAL COURSE PROSPECTUS

Center for Advanced Research & Professional Development

Nairobi Training Center • Global Virtual Academy • Corporate On-Site

PROJECT MANAGEMENT

Training Course on Technical Project Management

Comprehensive Course Syllabus, Practical Modules & Upcoming Schedules

PROGRAM SPECIFICATIONS & HIGHLIGHTS

DURATION
10 Days Practical Hands-on

DELIVERY MODES
In-Person Class & Live Virtual

CERTIFICATION
Accredited Certificate of Completion

INTAKES / DATES
Multiple Cohort Schedules Included

PREPARED FOR:

Valued Participant

Email: training@datastatresearch.org | Issued: November 25, 2026

Academic & Professional Training Year: 2026

DATASTAT TRAINING INSTITUTE

P.O. Box 102802-00101, Nairobi, Kenya

Training Centers: Nairobi • Mombasa • Kigali • Dubai • Live Virtual Academy

Tel: +254 724 527 104 | +254 734 969 612

Email: training@datastatresearch.org

www.datastatresearch.org

Training Course on Technical Project Management

Project Management • 10 Days Intensive • Accredited Certification

Course Overview

Training Course on Technical Project Management is designed to equip participants with the essential knowledge, tools, and techniques to navigate the unique challenges inherent in managing technical projects

Key Skills & Software Tools Covered

Project Management • Technical Skills • Risk Management • Execution

Upcoming Training Schedules

Confirmed cohort intakes and venues. Both physical in-person classroom and live virtual online seats are available.

TRAINING DATES	LOCATION / VENUE	FORMAT / DURATION	INVESTMENT (FEE)
7 Dec 2026 – 18 Dec 2026	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
7 Dec 2026 – 18 Dec 2026	Kigali	Classroom / 10d	**$6,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Dubai	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Cape Town	Classroom / 10d	**$9,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Singapore	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Istanbul	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Bangkok	Classroom / 10d	**$10,000 USD / KES 110,000**
7 Dec 2026 – 18 Dec 2026	Accra	Classroom / 10d	**$8,000 USD / KES 110,000**
4 Jan 2027 – 15 Jan 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
4 Jan 2027 – 15 Jan 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**

18 Jan 2027 – 29 Jan 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
18 Jan 2027 – 29 Jan 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Feb 2027 – 12 Feb 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Feb 2027 – 26 Feb 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
1 Mar 2027 – 12 Mar 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**

15 Mar 2027 – 26 Mar 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
15 Mar 2027 – 26 Mar 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
29 Mar 2027 – 9 Apr 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
12 Apr 2027 – 23 Apr 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**

26 Apr 2027 – 7 May 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
26 Apr 2027 – 7 May 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
10 May 2027 – 21 May 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
24 May 2027 – 4 Jun 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
7 Jun 2027 – 18 Jun 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**

21 Jun 2027 – 2 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
21 Jun 2027 – 2 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
5 Jul 2027 – 16 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
19 Jul 2027 – 30 Jul 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**

2 Aug 2027 – 13 Aug 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
2 Aug 2027 – 13 Aug 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
16 Aug 2027 – 27 Aug 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
30 Aug 2027 – 10 Sep 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
13 Sep 2027 – 24 Sep 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**

27 Sep 2027 – 8 Oct 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
27 Sep 2027 – 8 Oct 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
11 Oct 2027 – 22 Oct 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
25 Oct 2027 – 5 Nov 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
8 Nov 2027 – 19 Nov 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**

8 Nov 2027 – 19 Nov 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
22 Nov 2027 – 3 Dec 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Nairobi	Classroom / 10d	**$3,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Kigali	Classroom / 10d	**$6,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Dubai	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Cape Town	Classroom / 10d	**$9,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Addis Ababa	Classroom / 10d	**$6,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Singapore	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Istanbul	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Bangkok	Classroom / 10d	**$10,000 USD / KES 220,000**
6 Dec 2027 – 17 Dec 2027	Accra	Classroom / 10d	**$8,000 USD / KES 220,000**

* Corporate discounts and customized cohort scheduling are available for teams of 3 or more participants.

Course Curriculum & Modules

Training Course on Technical Project Management

Introduction

In today's rapidly evolving technological landscape, effective technical project management is crucial for organizations to successfully deliver complex projects on time, within budget, and to the required specifications. This comprehensive training course is designed to equip participants with the essential knowledge, tools, and techniques to navigate the unique challenges inherent in managing technical projects. Participants will gain a deep understanding of the project lifecycle, from initiation and planning through execution, monitoring, controlling, and closure, with a specific focus on the intricacies of technical scope management, risk assessment in technology projects, and leading cross-functional technical teams. Through practical exercises and real-world case studies, attendees will develop the skills necessary to enhance project success rates, improve team collaboration in technical environments, and effectively manage stakeholder expectations in IT projects.

This course goes beyond traditional project management principles by delving into the specific considerations for technical endeavors, such as managing software development lifecycles, overseeing infrastructure deployments, and ensuring quality assurance in technical deliverables. Participants will learn to apply various project management methodologies, including Waterfall and Agile, tailored to the demands of technical projects. Emphasis will be placed on mastering communication strategies for technical teams, implementing robust change management processes in technology, and utilizing key performance indicators (KPIs) for technical project monitoring. By the end of this training, individuals will be empowered to lead and contribute to technical projects with greater confidence and competence, driving innovation and achieving organizational objectives through effective technical leadership and strategic project planning.

Course Duration

10 days

Course Objectives

- Understand the fundamentals of technical project management and its importance in achieving organizational goals.
- Master the project initiation phase, including defining project scope and objectives for technical projects.
- Develop comprehensive project planning skills, specifically tailored for IT project timelines and resource allocation.
- Learn to create and manage a detailed work breakdown structure (WBS) for complex technical deliverables.
- Apply effective risk management strategies to identify, analyze, and mitigate potential issues in technology projects.
- Utilize various project scheduling techniques, including Gantt charts and critical path analysis, for technical projects.
- Manage project budgets and costs effectively within the constraints of technical development and deployment.
- Implement robust quality assurance and control processes to ensure the delivery of high-quality technical solutions.
- Develop strong communication and stakeholder management skills for interacting with technical teams and stakeholders.
- Apply change management best practices to handle scope changes and technical challenges during the project lifecycle.
- Understand and apply different project management methodologies, including Agile and Waterfall, in technical contexts.
- Learn to monitor and control technical project progress using relevant metrics and reporting techniques.
- Master the project closure process, including documentation and lessons learned for future technical projects.

Organizational Benefits

- Improved Project Success Rates.
- Enhanced Efficiency and Productivity.
- Better Risk Management
- Improved Communication and Collaboration.
- Increased Stakeholder Satisfaction
- Enhanced Quality of Deliverables.
- Better Resource Allocation.
- Cost Reduction.
- Faster Time to Market.
- Improved Team Morale.
- Standardized Processes.
- Enhanced Innovation.
- Better Decision Making

Target Audience

- IT Professionals
- Engineering Managers
- Software Development Leads
- Technical Team Leads
- Project Coordinators.
- Business Analysts
- Product Managers.
- Aspiring Project Managers.

Course Outline

Module 1: Foundations of Technical Project Management

- Defining technical projects and their unique challenges.
- The role and responsibilities of a technical project manager.
- Understanding the project lifecycle in a technical context.
- Key stakeholders in technical projects and their expectations.
- Introduction to various project management methodologies relevant to technology.

Module 2: Project Initiation for Technical Projects

- Developing a compelling business case for technical initiatives.
- Defining clear and measurable objectives and KPIs for technical projects.
- Conducting feasibility studies and risk assessments at the project outset.

- Creating the project charter and securing stakeholder approval.
- Identifying and analyzing project constraints and assumptions in technical environments.

Module 3: Technical Project Planning and Scope Management

- Developing a comprehensive project management plan for technical projects.
- Defining and documenting the technical scope using techniques like WBS.
- Managing scope creep and implementing change control processes.
- Gathering and documenting technical requirements effectively.
- Utilizing tools and techniques for visualizing project scope.

Module 4: Time and Schedule Management in IT Projects

- Defining project activities and their dependencies in technical workflows.
- Estimating activity durations using various techniques (e.g., PERT, CPM).
- Developing the project schedule using Gantt charts and other tools.
- Identifying the critical path and managing schedule risks.
- Tracking and controlling project schedule progress.

Module 5: Cost and Budget Management for Technical Deliverables

- Estimating project costs, including hardware, software, and personnel.
- Developing the project budget and obtaining approvals.
- Monitoring project expenditures and managing cost variances.
- Applying earned value management (EVM) techniques to track cost performance.
- Forecasting project costs and managing financial risks.

Module 6: Risk Management in Technology Projects

- Identifying potential risks specific to technical projects (e.g., technology obsolescence, security vulnerabilities).
- Analyzing the likelihood and impact of identified risks.
- Developing risk response strategies and contingency plans.
- Monitoring and controlling project risks throughout the 1 lifecycle.
- Utilizing risk management tools and techniques.

Module 7: Quality Assurance and Control in Technical Solutions

- Defining quality standards and metrics for technical deliverables.
- Developing a quality management plan for the project.
- Implementing quality assurance processes (e.g., reviews, audits).
- Utilizing quality control tools and techniques (e.g., testing, inspections).
- Managing and addressing quality issues and defects.

Module 8: Communication and Stakeholder Management in IT Projects

- Developing a communication plan to address the needs of technical and non-technical stakeholders.
- Implementing effective communication channels and techniques.
- Identifying and analyzing stakeholder interests and influence.
- Managing stakeholder expectations and addressing conflicts.
- Reporting project progress and performance to stakeholders.

Module 9: Leading and Managing Technical Teams

- Understanding team dynamics and motivation in technical environments.
- Defining roles and responsibilities within the project team.
- Developing leadership skills for managing technical professionals.
- Facilitating effective team meetings and collaboration.
- Managing team performance and addressing conflicts.

Module 10: Change Management in Technology Implementation

- Understanding the sources and impact of change in technical projects.
- Developing a change management plan and process.

- Assessing the impact of changes on scope, schedule, and budget.
- Implementing change requests and communicating effectively.
- Ensuring smooth transitions during technical implementations.

Module 11: Agile Methodologies in Technical Project Management

- Introduction to Agile principles and frameworks (e.g., Scrum, Kanban).
- Applying Agile methodologies to software development and IT projects.
- Understanding roles and responsibilities in Agile teams (e.g., Scrum Master, Product Owner).
- Managing sprints, backlogs, and releases in Agile environments.
- Adapting Agile to the specific needs of technical projects.

Module 12: Waterfall Methodology in Technical Project Management

- Understanding the sequential phases of the Waterfall model.
- Applying the Waterfall methodology to suitable technical projects.
- Managing requirements and documentation in a Waterfall approach.
- Identifying the strengths and weaknesses of Waterfall in technical contexts.
- Integrating testing and quality assurance within the Waterfall lifecycle.

Module 13: Project Monitoring and Control for Technical Projects

- Establishing key performance indicators (KPIs) for tracking technical project progress.
- Using project management software and tools for monitoring.
- Analyzing project performance data and identifying variances.
- Implementing corrective actions and preventive measures.
- Reporting project status and forecasts effectively.

Module 14: Project Closure and Lessons Learned in Technical Domains

- Formalizing project closure processes and obtaining sign-off.
- Documenting project outcomes, deliverables, and performance.
- Conducting post-project reviews and identifying lessons learned.
- Archiving project documentation and knowledge assets.
- Communicating project closure to stakeholders.

Module 15: Emerging Trends in Technical Project Management

- The impact of Artificial Intelligence (AI) and Machine Learning (ML) on project management.
- Managing projects in the context of cloud computing and cybersecurity.
- The role of DevOps in software project delivery.
- Utilizing data analytics for improved project insights.
- Future trends and best practices in technical project management.

Training Methodology

This training course will employ a blended learning approach to maximize engagement and knowledge retention. The methodology will include:

- Interactive Lectures: Engaging presentations covering key concepts, principles, and best practices of technical project management.
- Case Studies: Analysis of real-world technical project scenarios to apply learned concepts and develop problem-solving skills.
- Group Discussions: Facilitated discussions to encourage peer learning, sharing of experiences, and diverse perspectives.
- Practical Exercises: Hands-on activities and simulations to reinforce understanding and build practical skills in areas like project planning, risk management, and scheduling.
- Templates and Tools: Introduction and application of industry-standard project management templates and software tools.
- Q&A Sessions: Dedicated time for participants to ask questions and clarify doubts.
- Optional Readings: Supplementary materials and resources for further exploration of specific topics.
- Assessments: Quizzes and assignments to evaluate understanding and application of course content.

Register as a group from 3 participants for a Discount

Send us an email: info@datastatresearch.org or call +254724527104

Certification

Upon successful completion of this training, participants will be issued with a globally- recognized certificate.

Tailor-Made Course

We also offer tailor-made courses based on your needs.

Key Notes

<span lang="EN-GB" style="font-size: 12.0pt; line-height: 150%;

Certification & Learning Methodology

- Hands-on practical delivery with real-world datasets, case studies, and lab exercises.
- Post-training mentorship, access to class resources, and customized follow-up support.
- Participants who successfully complete the course receive an accredited Datastat Certificate of Completion.

How to Enroll & Reserve Your Seat

1. Online Registration: Visit https://datastatresearch.org/courses/training-course-on-technical-project-management to register online.
2. Email Booking: Send participant details to training@datastatresearch.org for official invoice & reservation.
3. Support & Assistance: Inquire via phone +254 724 527 104 | +254 734 969 612.